DATES.

MAY 5. DIR REVIEW

JUNE 1 DOE DOC.

JULY 14 DOE REVIEW

PRIMARY FOCUS

- PROJECT SCOPE.
- RLS – COST
  LABOR.
  SCHEDULE
- PHASING.
- LUMINOSITY PROJECTION.
  – SENSITIVITY.
- TECHNICAL BASIS.

LINKED.

SUPPORT.