Antiproton Source Department

August 6, 2004

T. Leveling


Task sequence
1. Open vault

2. drain water systems

3. setup dump purge for loop #2

4. disconnect pmag and lens module water lines

5. drain pmag, lens, and transformer water lines between vault and water cage

6. remove purge systems from vault

7. remove piping and instrumentation between vault and water cage

8. rework lens skid

9. rework lens skid interlocks and controls (Obie)

10. rework pmag skid

11. install plumbing between pmag skid and vault

12. install piping between lens skid and vault

13. run/shake down/leak check pmag and lens skids 

14. rework dump skid

15. run/shake down/ leak check dump skid

