
ID WBS Name In Charage Start Duration Fixed Cost Estima Predecessors
1 1 Run II Upgrades Wed 1/1/03 1124 days? $0.00
2 1.1 Protons on Pbar Target Wed 1/1/03 484 days? $0.00
3 1.1.1 Slip Stacking Pasquinelli Wed 1/1/03 484 days $0.00
4 1.1.1.1 Beam Physics Studies Koba Wed 1/1/03 150 days $0.00 B

5 1.1.1.2 High Level RF Beam loading studies Reid Wed 1/1/03 150 days $0.00 B

6 1.1.1.3 High Level RF cavity model Berenc Wed 1/1/03 150 days $0.00 B

7 1.1.1.4 Low Level RF studies Chase Wed 1/1/03 150 days $0.00 B

8 1.1.1.5 Design and Procurement Dey/Chase Tue 4/1/03 180 days $500,000.00 B

9 1.1.1.6 High Level RF Assembly Reid Tue 12/9/03 150 days $100,000.00 A 5,8

10 1.1.1.7 Low Level RF Assembly Chase Tue 12/9/03 150 days $50,000.00 A 7,8

11 1.1.1.8 Start Slip Stacking Assembly (Milestone) Tue 12/9/03 0 days $0.00 10SS,9SS

12 1.1.1.9 Installation Reid/Chase Tue 7/6/04 60 days $0.00 A 9,10

13 1.1.1.10 Commissioning Koba?? Tue 9/28/04 30 days $0.00 B 12

14 1.1.1.11 Slip Stacking Operational (Milestone) Mon 11/8/04 0 days $0.00 13,56,30

15 1.1.2 Pbar Target and Sweeping Jim Morgan Tue 4/1/03 240 days $0.00
16 1.1.2.1 Target Jim Morgan Tue 4/1/03 196 days $0.00
17 1.1.2.1.1 Alternative target material Jim Morgan Tue 4/1/03 66 days $0.00
18 1.1.2.1.1.1 Inconel 686 depletion test Jim Morgan Tue 4/1/03 22 days $0.00 A

19 1.1.2.1.1.2 Inconel X-750 depletion test Jim Morgan Thu 5/1/03 22 days $0.00 A 18

20 1.1.2.1.1.3 Inconel 718 depletion test Jim Morgan Mon 6/2/03 22 days $0.00 A 19

21 1.1.2.1.2 Assess graphite target skin Jim Morgan Mon 6/30/03 1 day $0.00
22 1.1.2.1.2.1 Vault access, visual inspection Jim/Chris Mon 6/30/03 1 day $0.00 A

23 1.1.2.1.3 Beamline optics Jim Morgan Thu 5/1/03 155 days $0.00
24 1.1.2.1.3.1 Develop improved optics Val Lebedev Thu 5/1/03 5 days $0.00 C

25 1.1.2.1.3.2 Test optics with beam Jim/Val Wed 5/14/03 5 days $0.00 B 24FS+5 days

26 1.1.2.1.3.3 Identify and correct limiting aperture Jim Morgan Thu 6/5/03 130 days $0.00 C 25FS+10 days

27 1.1.2.1.4 New target with alternative material Chris Kelly Tue 7/1/03 131 days $0.00
28 1.1.2.1.4.1 Fabricate new target assembly Chris Kelly Tue 7/1/03 130 days $20,000.00 A 22

29 1.1.2.1.4.2 Install new target in vault Chris Kelly Tue 12/30/03 1 day $0.00 A 28

30 1.1.2.1.4.3 New Target in Operation (Milestone Tue 12/30/03 0 days $0.00 29

31 1.1.2.2 Beam Sweeping system Jim Morgan Tue 4/1/03 240 days $0.00
32 1.1.2.2.1 Upstream sweeping system Jim Morgan Tue 4/1/03 146 days $0.00
33 1.1.2.2.1.1 Complete electrical connections Chris Jensen Tue 4/1/03 5 days $3,000.00 B

34 1.1.2.2.1.2 Complete interlocks and cabling Qiang Du Tue 4/1/03 44 days $3,000.00 B

35 1.1.2.2.1.3 Test power supply Chris Jensen Mon 6/2/03 21 days $0.00 B 34

36 1.1.2.2.1.4 Commission system with beam Jim Morgan Tue 7/22/03 66 days $0.00 C 35FS+15 days

37 1.1.2.2.1.5 Redesign stripline Linda Valerio Tue 4/1/03 66 days $0.00 B

38 1.1.2.2.1.6 Fabricate and install new striplines Chris Kelly Wed 7/2/03 44 days $5,000.00 B 37

39 1.1.2.2.2 Downstream sweeping system Jim Morgan Thu 5/1/03 175 days $0.00
40 1.1.2.2.2.1 Revise clamping system Linda Valerio Tue 7/1/03 132 days $0.00
41 1.1.2.2.2.1.1 Redesign clamping system Linda Valerio Tue 7/1/03 44 days $0.00 C

42 1.1.2.2.2.1.2 Fabricate parts Chris Kelly Mon 9/1/03 44 days $3,000.00 C 41

43 1.1.2.2.2.1.3 Install new clamping system Chris Kelly Fri 10/31/03 44 days $0.00 B 42

44 1.1.2.2.2.2 Test power supply (upstairs) Chris Jensen Mon 6/2/03 44 days $0.00 B

45 1.1.2.2.2.3 Cooling Analysis and upgrade Linda Valerio Thu 5/1/03 88 days $0.00
46 1.1.2.2.2.3.1 Design upgraded magnet cool Linda Valerio Thu 5/1/03 44 days $0.00 C

47 1.1.2.2.2.3.2 Fabricate and install new cooli Chris Kelly Wed 7/2/03 44 days $1,500.00 C 46

48 1.1.2.2.3 General Beam Sweeping Jim Morgan Tue 4/1/03 240 days $0.00
49 1.1.2.2.3.1 Inventory and procure spares Chris Kelly Fri 8/1/03 44 days $5,000.00 C

50 1.1.2.2.3.2 Build spare magnet Chris Kelly Wed 10/1/03 66 days $10,000.00 B

51 1.1.2.2.3.3 Purchase spare magnet coffin Chris Kelly Mon 11/3/03 66 days $10,000.00 B

52 1.1.2.2.3.4 Purchase power supply spares Chris Jensen Tue 4/1/03 44 days $10,000.00 B

53 1.1.2.2.3.5 Build spare second-stage supplies Chris Kelly Mon 12/1/03 66 days $26,000.00 B

54 1.1.2.2.4 Beam Sweeping Commissioning Jim Morgan Thu 1/1/04 15 days $0.00
55 1.1.2.2.4.1 Commission Beam Sweeping Jim Morgan Thu 1/1/04 15 days $0.00 C 36,38,43,44,47

56 1.1.2.2.4.2 Beam Sweeping Operational (Miels Jim Morgan Wed 1/21/04 0 days $0.00 55

57 1.1.3 MI Dynamics Wed 1/1/03 1 day? $0.00
58 1.1.3.1 MI Dampers Wed 1/1/03 1 day? $0.00 D

59 1.1.3.2 MI 2.5 MHz Coalescing Wed 1/1/03 1 day? $0.00 D

60 1.2 Pbar Acceptance Wed 1/1/03 1058 days? $0.00
61 1.2.1 Lithium Lens Upgrades Tue 4/1/03 987 days? $0.00
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ID WBS Name In Charage Start Duration Fixed Cost Estima Predecessors
62 1.2.1.1 Modifications to existing lens Pat Hurh Tue 7/1/03 399 days $0.00
63 1.2.1.1.1 Thick septum lens Ryan Schultz Tue 7/1/03 230 days $0.00
64 1.2.1.1.1.1 Thick septum lens: Design Ryan Schultz Tue 7/1/03 26 days $0.00 B

65 1.2.1.1.1.2 Thick septum lens: Fabrication and Chris Kelly Tue 12/2/03 61 days $19,000.00 B 64FS+84 days

66 1.2.1.1.1.3 Thick septum lens: Filling Ryan Schultz Tue 4/13/04 5 days $3,000.00 B 65FS+34 days

67 1.2.1.1.1.4 Thick septum lens: Testing Chris Kelly Tue 5/11/04 5 days $0.00 C 66FS+15 days

68 1.2.1.1.2 Long lithium lens Pat Hurh Mon 10/20/03 320 days $0.00
69 1.2.1.1.2.1 Long Li lens: Design Pat Hurh Mon 10/20/03 21 days $0.00 B

70 1.2.1.1.2.2 Long Li lens: Fabrication and assem Chris Kelly Wed 6/23/04 76 days $35,000.00 B 69FS+156 days

71 1.2.1.1.2.3 Long Li lens: Filling Ryan Schultz Thu 12/16/04 5 days $5,000.00 B 70FS+50 days

72 1.2.1.1.2.4 Long Li lens: Testing Chris Kelly Mon 1/3/05 5 days $0.00 C 71FS+7 days

73 1.2.1.2 New lens design Pat Hurh Tue 4/1/03 467 days $0.00
74 1.2.1.2.1 Prototype lens 1 Pat Hurh Thu 5/15/03 157 days $0.00
75 1.2.1.2.1.1 Prototype lens 1: Assembly Chris Kelly Thu 5/15/03 21 days $10,000.00 B

76 1.2.1.2.1.2 Prototype lens 1: Lithium Filling Ryan Schultz Fri 6/13/03 14 days $5,000.00 B 75

77 1.2.1.2.1.3 Prototype lens 1: Testing Chris Kelly Thu 7/3/03 64 days $0.00 C 76,130

78 1.2.1.2.1.4 Prototype lens 1: Evaluation Pat Hurh Fri 11/14/03 26 days $12,000.00 C 77FS+32 days

79 1.2.1.2.1.5 Prototype Lens 1: Completed  (Mile Fri 12/19/03 0 days $0.00 78

80 1.2.1.2.2 Alternative septum materials Pat Hurh Tue 4/1/03 255 days $0.00
81 1.2.1.2.2.1 Ti 10-2-3 Prelimenary bonding test Pat Hurh Tue 4/1/03 15 days $15,000.00 B

82 1.2.1.2.2.2 Ti 10-2-3 Joint sample test Pat Hurh Thu 5/1/03 26 days $18,000.00 B

83 1.2.1.2.2.3 Ti 10-2-3 Endurance test Pat Hurh Fri 12/19/03 26 days $30,000.00 B 82FS+140 days

84 1.2.1.2.2.4 Coating/Lithium dip, endurance Pat Hurh Mon 1/26/04 41 days $25,000.00 B 83

85 1.2.1.2.3 Prototype lens 2 Pat Hurh Tue 4/1/03 467 days $0.00
86 1.2.1.2.3.1 Prototype lens 2: Report Pat Hurh Tue 4/1/03 3 days $0.00 A

87 1.2.1.2.3.2 Prototype lens 2: Design (prelimina Pat Hurh Thu 7/3/03 41 days $0.00 A 76

88 1.2.1.2.3.3 Prototype lens 2: Design (intermed Pat Hurh Wed 10/1/03 26 days $0.00 B 87,77

89 1.2.1.2.3.4 Prototype lens 2: Design (final) Pat Hurh Mon 12/22/03 21 days $0.00 C 88,124,79

90 1.2.1.2.3.5 Prototype lens 2: Fabrication Chris Kelly Tue 3/2/04 21 days $30,000.00 B 89FS+30 days

91 1.2.1.2.3.6 Prototype lens 2: Dissect dummy p Chris Kelly Wed 3/31/04 18 days $6,000.00 C 90

92 1.2.1.2.3.7 Prototype lens 2: Assembly Chris Kelly Tue 5/18/04 21 days $5,000.00 B 91FS+16 days

93 1.2.1.2.3.8 Prototype lens 2: Lithium Filling Ryan Schultz Fri 6/25/04 10 days $3,000.00 B 92FS+7 days

94 1.2.1.2.3.9 Prototype lens 2: Testing Chris Kelly Mon 7/19/04 71 days $0.00 C 93FS+6 days

95 1.2.1.2.3.10 Prototype lens 2: Evaluation Pat Hurh Wed 12/8/04 26 days $15,000.00 C 94FS+31 days

96 1.2.1.2.4 New power supply for testing ony Leveling Tue 4/1/03 102 days $0.00
97 1.2.1.2.4.1 New P/S: Assembly Tony Leveling Tue 4/1/03 21 days $5,000.00 B

98 1.2.1.2.4.2 New P/S: Testing Tony Leveling Wed 4/30/03 26 days $0.00 C 97

99 1.2.1.2.4.3 New P/S: Move to AP-0 Tony Leveling Tue 7/8/03 16 days $2,000.00 B 98FS+23 days

100 1.2.1.2.4.4 New P/S: Commission Tony Leveling Wed 7/30/03 16 days $0.00 C 99

101 1.2.1.3 General lens R&D Pat Hurh Tue 4/1/03 134 days $0.00
102 1.2.1.3.1 Lens autopsies Pat Hurh Mon 4/14/03 104 days $0.00
103 1.2.1.3.1.1 Lens 20 & 21 report Pat Hurh Mon 4/14/03 5 days $0.00 A

104 1.2.1.3.1.2 Lens 16, 17 & 18 investigation Pat Hurh Thu 5/15/03 8 days $1,000.00 C

105 1.2.1.3.1.3 Lens 16, 17 & 18 report Pat Hurh Tue 5/27/03 5 days $0.00 B 104

106 1.2.1.3.1.4 Lens 22 unfill Tony Leveling Tue 7/1/03 5 days $1,000.00 B

107 1.2.1.3.1.5 Lens 22 disection Tony Leveling Tue 7/8/03 5 days $2,000.00 B 106

108 1.2.1.3.1.6 Lens 22 investigation Pat Hurh Tue 7/15/03 8 days $2,000.00 C 107

109 1.2.1.3.1.7 Lens 22 report Pat Hurh Fri 8/29/03 5 days $0.00 B 108FS+25 days

110 1.2.1.3.2 Finite Element Analysis studies Pat Hurh Tue 4/1/03 134 days $0.00
111 1.2.1.3.2.1 Lithium testing Pat Hurh Tue 4/1/03 39 days $0.00
112 1.2.1.3.2.1.1 Li testing: Tube test (creep) Pat Hurh Tue 4/1/03 26 days $10,000.00 C

113 1.2.1.3.2.1.2 Li testing: Tensile (viscoplastic Pat Hurh Tue 4/1/03 39 days $20,000.00 C

114 1.2.1.3.2.2 Current lens FEA Pat Hurh Tue 4/1/03 86 days $0.00
115 1.2.1.3.2.2.1 Current Lens FEA: Report Pat Hurh Mon 4/21/03 5 days $0.00 B

116 1.2.1.3.2.2.2 Current Lens FEA: EM & therm Pat Hurh Tue 4/1/03 26 days $0.00 B

117 1.2.1.3.2.2.3 Current Lens FEA: Structural ( Pat Hurh Tue 4/1/03 41 days $0.00 B

118 1.2.1.3.2.2.4 Current Lens FEA: Structural ( Pat Hurh Fri 6/6/03 13 days $0.00 B 82

119 1.2.1.3.2.2.5 Current Lens FEA: Structural ( Pat Hurh Fri 7/11/03 13 days $0.00 B 118FS+12 days

120 1.2.1.3.2.3 Prototype 2 lens FEA Pat Hurh Mon 6/2/03 90 days $0.00
121 1.2.1.3.2.3.1 Prototype 2 FEA: EM & therma Pat Hurh Mon 6/2/03 16 days $0.00 B

122 1.2.1.3.2.3.2 Prototype 2 FEA: Structural (p Pat Hurh Mon 8/25/03 10 days $0.00 B 121FS+44 days
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ID WBS Name In Charage Start Duration Fixed Cost Estima Predecessors
123 1.2.1.3.2.3.3 Prototype 2 FEA: Structural (fi Pat Hurh Mon 9/8/03 10 days $0.00 B 118FS+44 days,122

124 1.2.1.3.2.3.4 Prototype 2 FEA: Structural (q Pat Hurh Mon 9/22/03 10 days $0.00 B 119FS+33 days,123

125 1.2.1.3.3 Various technologies R&D Pat Hurh Tue 4/1/03 130 days $0.00
126 1.2.1.3.3.1 Annular water passage R&D Pat Hurh Fri 6/20/03 10 days $10,000.00 C

127 1.2.1.3.3.2 Water/Li seal tests R&D Pat Hurh Tue 4/1/03 26 days $10,000.00 C

128 1.2.1.3.3.3 Hone/etch investigation R&D Pat Hurh Mon 9/1/03 21 days $3,000.00 C

129 1.2.1.3.3.4 Li bellows casting R&D Ryan Schultz Thu 5/1/03 39 days $12,000.00 C

130 1.2.1.3.3.5 Transformer modifications R&D Pat Hurh Mon 6/2/03 16 days $4,000.00 C

131 1.2.1.4 New Lens Operational (Milestone) Pat Hurh Wed 1/12/05 0 days $0.00 95

132 1.2.1.5 Fabricate new lenses Pat Hurh Thu 1/13/05 520 days? $0.00 131
133 1.2.1.5.1 Fabricate 4 new lenses (2 per year) Pat Hurh Thu 1/13/05 520 days? $0.00 B

134 1.2.1.5.2 Costs for New Lenses 1&2 Mon 2/14/05 1 day? $300,000.00 A 133SS+22 days

135 1.2.1.5.3 Costs for New Lenses 3&4 Tue 2/14/06 1 day? $300,000.00 134FS+260 days

136 1.2.2 AP2 and Debuncher Acceptance th Gollwitzer Wed 1/1/03 1058 days? $0.00
137 1.2.2.1 Assemble documentation & drawings anderMeulen Wed 1/1/03 180 days $0.00
138 1.2.2.1.1 AP2&Deb Inj Reg Drawing anderMeulen Wed 1/1/03 80 days $0.00 A

139 1.2.2.1.2 AP2 Phy Aperture Table anderMeulen Wed 1/1/03 100 days $0.00 A

140 1.2.2.1.3 Deb Phy Aperture Table anderMeulen Wed 1/1/03 180 days $0.00 A

141 1.2.2.2 Optical Survey & Alignment th Gollwitzer Mon 7/28/03 30 days $0.00
142 1.2.2.2.1 Alignment AP2 wrt AP1 & Target eith Gollwitzer Mon 7/28/03 5 days $0.00 A 556SS

143 1.2.2.2.2 Alignment of AP2 eith Gollwitzer Mon 8/4/03 5 days $0.00 A 142

144 1.2.2.2.3 Alignment of AP2&Deb Inj Reg eith Gollwitzer Mon 8/4/03 5 days $0.00 A 142

145 1.2.2.2.4 Alignment of Debuncher eith Gollwitzer Mon 8/11/03 20 days $0.00 B 143

146 1.2.2.3 Instrumentation th Gollwitzer Wed 1/1/03 975 days? $0.00
147 1.2.2.3.1 AP2 Instrumentation th Gollwitzer Mon 9/1/03 302 days $0.00
148 1.2.2.3.1.1 AP2 BPM upgrade ave Peterson Mon 9/1/03 302 days $0.00
149 1.2.2.3.1.1.1 DAQ upgrade ave Peterson Wed 10/1/03 260 days $8,000.00 B

150 1.2.2.3.1.1.2 Move downstream electronics ave Peterson Mon 9/1/03 20 days $4,000.00 B

151 1.2.2.3.1.1.3 AP2 BPM upgrade Software d eith Gollwitzer Thu 1/1/04 130 days $0.00 B

152 1.2.2.3.1.1.4 Test & commission AP2 upgra eith Gollwitzer Tue 9/28/04 20 days $0.00 A 149,150,151

153 1.2.2.3.1.2 Reinstall horizontal collimator D:R(L Elvin Harms Mon 9/1/03 2 days $0.00 A

154 1.2.2.3.1.3 AP2 Large aperture toroid(s) ave Peterson Mon 9/1/03 239 days $0.00
155 1.2.2.3.1.3.1 Large aperture toroid fabricatio ave Peterson Mon 9/1/03 100 days $7,000.00 B

156 1.2.2.3.1.3.2 Large aperture toroid installatio ave Peterson Mon 7/26/04 4 days $0.00 A 155,557SS

157 1.2.2.3.2 Debuncher Instrumentation th Gollwitzer Wed 1/1/03 330 days $0.00
158 1.2.2.3.2.1 Debuncher BPM upgrade ave Peterson Wed 1/1/03 330 days $0.00
159 1.2.2.3.2.1.1 Test Prototype Electronics in Deith Gollwitzer Wed 1/1/03 80 days $0.00 B

160 1.2.2.3.2.1.2 Deb BPM electronics design & ave Peterson Wed 4/23/03 60 days $25,000.00 B 159

161 1.2.2.3.2.1.3 Deb BPM Upstairs Assembly ave Peterson Wed 7/23/03 10 days $0.00 B 160,162

162 1.2.2.3.2.1.4 Deb BPM Installation ave Peterson Wed 7/16/03 5 days $0.00 B 160

163 1.2.2.3.2.1.5 Deb BPM upgrade Software deeith Gollwitzer Wed 1/1/03 200 days $0.00 B

164 1.2.2.3.2.1.6 Deb BPM system testing eith Gollwitzer Tue 10/7/03 130 days $0.00 B 161,162,163

165 1.2.2.3.3 Develop New Instrumentation th Gollwitzer Wed 10/1/03 780 days? $0.00
166 1.2.2.3.3.1 Develop new instrumentation: work eith Gollwitzer Wed 10/1/03 780 days $0.00 C

167 1.2.2.3.3.2 Develop new instrumentation: costs Tue 12/2/03 1 day? $150,000.00 D 166SS+44 days

168 1.2.2.4 Beam based alignment (BBA) th Gollwitzer Wed 10/1/03 520 days $0.00
169 1.2.2.4.1 BBA of AP1 and AP2 th Gollwitzer Wed 10/1/03 520 days $0.00
170 1.2.2.4.1.1 Develop & test alignment proceedu eith Gollwitzer Wed 10/1/03 520 days $0.00 C

171 1.2.2.4.1.2 Develop & test alignment software Physicist??? Wed 10/1/03 520 days $0.00 C

172 1.2.2.4.2 BBA of AP2 th Gollwitzer Wed 10/1/03 520 days $0.00
173 1.2.2.4.2.1 Develop & test alignment proceedu eith Gollwitzer Wed 10/1/03 520 days $0.00 C

174 1.2.2.4.2.2 Develop & test alignment software Physicist??? Wed 10/1/03 520 days $0.00 C

175 1.2.2.4.3 BBA of AP2&Deb Injection Region Reichel (LBL) Wed 10/1/03 520 days $0.00
176 1.2.2.4.3.1 Develop & test alignment proceedu eith Gollwitzer Wed 10/1/03 520 days $0.00 C

177 1.2.2.4.3.2 Develop & test alignment software Physicist??? Wed 10/1/03 520 days $0.00 C

178 1.2.2.4.4 BBA of Debuncher th Gollwitzer Wed 10/1/03 520 days $0.00
179 1.2.2.4.4.1 Develop & test alignment proceedu eith Gollwitzer Wed 10/1/03 520 days $0.00 C

180 1.2.2.4.4.2 Develop & test alignment software Physicist??? Wed 10/1/03 520 days $0.00 C

181 1.2.2.5 Redesign/modify/rebuild/relocate element th Gollwitzer Thu 1/1/04 763 days? $0.00
182 1.2.2.5.1 AP2 components th Gollwitzer Thu 1/1/04 410 days $0.00
183 1.2.2.5.1.1 Larger aperture momentum scrapPhysicist??? Thu 1/1/04 410 days $0.00

Hurh P.[10%],Tariq S.[70%]

Hurh P.[10%],Tariq S.[70%]

Hurh P.[10%],Schultz R.[30%],Kelly F.[20%],Popper B.[10%],Mechanical Tech.[50%]

Hurh P.[10%],Schultz R.[30%],Kelly F.[10%],LeBeau R.[10%],Mechanical Tech.[30%]

Hurh P.[60%],Mechanical Tech.[30%]

Schultz R.[10%],Kelly F.[10%],LeBeau R.[40%],Mechanical Tech.[50%]

Hurh P.[10%],Popper B.[10%],Kelly F.[20%],Mechanical Tech.[40%]
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Mechanical Tech.[200%],Hurh P.[10%]

Vander Meulen D.[10%],Misek J.[10%],Jablonski J.[50%],Nelson C.[25%]

Vander Meulen D.[10%],Misek J.[10%],Nelson C.[30%],TD Mechanical Tech.[30%]

Vander Meulen D.[10%],Misek J.[10%],Nelson C.[30%],TD Mechanical Tech.[50%]

Survey Crew

Survey Crew

Survey Crew

Survey Crew

Electrical Engineer[20%],Computer Professional[15%],Electrical Tech.[15%]

Oberholtzer R.[15%]

Gollwitzer K.[10%],Budlong J.[25%],Pbar Study Shifts[75%]

Pbar Study Shifts[800%],Gollwitzer K.[20%]

Gusler H.,Crabtree P.
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Dilday M.[50%],Electrical Tech.[50%]

Gollwitzer K.[10%],Budlong J.[25%]

Pbar Study Shifts[66%],Gollwitzer K.[10%]

Physicist[10%],Electrical Engineer[15%],Electrical Tech.[25%]

Physicist[10%],Pbar Study Shifts[40%]

Physicist[10%],Computer Professional[25%],Pbar Study Shifts[20%]

Physicist[10%],Pbar Study Shifts[40%]

Physicist[10%],Computer Professional[25%],Pbar Study Shifts[20%]

Physicist[10%],Pbar Study Shifts[40%]

Physicist[10%],Computer Professional[25%],Pbar Study Shifts[20%]

Pbar Study Shifts[40%],Physicist[10%]

Physicist[10%],Computer Professional[25%],Pbar Study Shifts[20%]
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184 1.2.2.5.1.1.1 Design and build larger apertu Physicist??? Thu 1/1/04 260 days $50,000.00 C 139

185 1.2.2.5.1.1.2 Install  larger aperture momen Physicist??? Mon 7/25/05 3 days $0.00 B 184,558SS

186 1.2.2.5.2 AP2&Deb Inj Reg components th Gollwitzer Thu 1/1/04 415 days? $0.00
187 1.2.2.5.2.1 Replace D4Q4 with a large quadr anderMeulen Thu 1/1/04 153 days $0.00
188 1.2.2.5.2.1.1 Build new LQD magnet anderMeulen Thu 1/1/04 130 days $110,000.00 B

189 1.2.2.5.2.1.2 Remove old / Install new D4Q4 anderMeulen Fri 7/30/04 2 days $4,000.00 A 188,557SS,156

190 1.2.2.5.2.2 Move/remove D4Q4 BPM anderMeulen Tue 8/3/04 4 days $1,000.00 B 557SS,189

191 1.2.2.5.2.3 Motorize upstream end injection anderMeulen Thu 1/1/04 159 days $0.00
192 1.2.2.5.2.3.1 Design and fabricate motor sys anderMeulen Thu 1/1/04 90 days $2,000.00 B

193 1.2.2.5.2.3.2 install motors injection septum anderMeulen Fri 8/6/04 2 days $0.00 B 192,557SS,190

194 1.2.2.5.2.4 Motorized injection kicker stand anderMeulen Thu 1/1/04 412 days $0.00
195 1.2.2.5.2.4.1 Design & fabricate motor inj Ki anderMeulen Thu 1/1/04 260 days $20,000.00 B

196 1.2.2.5.2.4.2 Install motor inj kick stand anderMeulen Wed 7/27/05 2 days $0.00 B 195,558SS,185

197 1.2.2.5.2.5 Rebuild injection septum - comm th Gollwitzer Tue 1/6/04 412 days? $0.00
198 1.2.2.5.2.5.1 design new injection septum Tue 1/6/04 66 days $0.00 C 226

199 1.2.2.5.2.5.2 labor for injection septum rebu eith Gollwitzer Wed 4/7/04 300 days $0.00 C 198

200 1.2.2.5.2.5.3 costs for injection septum rebueith Gollwitzer Tue 6/8/04 1 day? $200,000.00 C 199SS+44 days

201 1.2.2.5.2.5.4 Install new injection septum eith Gollwitzer Mon 8/1/05 3 days $0.00 C 558SS,199,196

202 1.2.2.5.3 Debuncher Components th Gollwitzer Thu 1/1/04 763 days? $0.00
203 1.2.2.5.3.1 Upgrade Band 4 cooling tanks ve McGinnis Thu 1/1/04 161 days $0.00
204 1.2.2.5.3.1.1 Build new Band 4 cooling tank ave McGinnis Thu 1/1/04 130 days $50,000.00 B

205 1.2.2.5.3.1.2 Install new Band 4 cooling tan ave McGinnis Wed 8/11/04 2 days $0.00 B 204,557SS,193

206 1.2.2.5.3.2 Move DRF2 and DRF3 cavities anderMeulen Thu 4/1/04 90 days $0.00
207 1.2.2.5.3.2.1 Prep AP30 for DRF2 & DRF3 ave Peterson Thu 4/1/04 66 days $10,000.00 C

208 1.2.2.5.3.2.2 Move DRF2 and DRF3 cavities anderMeulen Mon 7/26/04 8 days $0.00 B 207,557SS

209 1.2.2.5.3.3 Motorized extraction kicker standanderMeulen Thu 1/1/04 417 days $0.00
210 1.2.2.5.3.3.1 Design & fabricate motor ext K anderMeulen Thu 1/1/04 260 days $20,000.00 B

211 1.2.2.5.3.3.2 Install motor ext kick stand anderMeulen Wed 8/3/05 2 days $0.00 B 210,558SS,201

212 1.2.2.5.3.4 Rebuild: Yet to be identified as a th Gollwitzer Tue 7/19/05 360 days? $0.00
213 1.2.2.5.3.4.1 Labor: Yet to be identified as aeith Gollwitzer Tue 7/19/05 360 days $0.00 D 137,230,233

214 1.2.2.5.3.4.2 M&S: Yet to be identified as apeith Gollwitzer Fri 11/18/05 1 day? $500,000.00 D 213SS+88 days

215 1.2.2.6 Orbit Control th Gollwitzer Mon 7/28/03 533 days $0.00
216 1.2.2.6.1 Install additional trims AP2 eith Gollwitzer Fri 8/5/05 3 days $0.00 A 230,558SS,211

217 1.2.2.6.2 Deb motorized quad stands anderMeulen Mon 7/28/03 330 days $0.00
218 1.2.2.6.2.1 Exisiting 10 motorized quad stan anderMeulen Mon 7/28/03 32 days $0.00
219 1.2.2.6.2.1.1 Install 10 motorized quad stan anderMeulen Mon 7/28/03 12 days $0.00 B 556SS

220 1.2.2.6.2.1.2 Test 10 motorized quad standseith Gollwitzer Tue 8/12/03 20 days $0.00 B 219

221 1.2.2.6.2.2 Additional motorized quad stand anderMeulen Wed 9/10/03 298 days $0.00
222 1.2.2.6.2.2.1 Build remaining 20 quad stand anderMeulen Wed 9/10/03 220 days $200,000.00 A 220

223 1.2.2.6.2.2.2 Install remaining 20 quad stan anderMeulen Thu 8/12/04 22 days $2,000.00 C 222,557SS,205

224 1.2.2.6.2.2.3 Commission 20 motorized quaeith Gollwitzer Fri 9/17/04 30 days $0.00 B 223,557

225 1.2.2.7 Increase admittance of the Debuncher injeReichel (LBL) Tue 4/1/03 400 days $0.00
226 1.2.2.7.1 Study of AP2&Deb Inj Reg Reichel (LBL) Tue 4/1/03 200 days $0.00 C

227 1.2.2.7.2 Redesign of AP2&Deb Inj Reg Reichel (LBL) Tue 1/6/04 200 days $0.00 C 226

228 1.2.2.8 Develop model of AP2 and Debuncher latt th Gollwitzer Wed 1/1/03 538 days $0.00
229 1.2.2.8.1 Construct OptiM lattice models A. Sondgeroth Wed 1/1/03 198 days $0.00 B

230 1.2.2.8.2 Beam studies to calibrate models eith Gollwitzer Fri 10/29/04 60 days $0.00 C 148,158,224,229

231 1.2.2.9 AP2 and Debuncher Acceptance Beam St th Gollwitzer Tue 4/1/03 600 days $0.00
232 1.2.2.9.1 Develop software to facilitate measuremeith Gollwitzer Wed 10/1/03 260 days $0.00 B

233 1.2.2.9.2 Beam Based determination of limiting apeith Gollwitzer Tue 4/1/03 600 days $0.00 C

234 1.2.2.9.3 Forward Proton Studies th Gollwitzer Wed 10/1/03 7 days $0.00
235 1.2.2.9.3.1 Polarity Reversal R. Oberholtzer Wed 10/1/03 2 days $0.00 B 251SS

236 1.2.2.9.3.2 Center forward protons in inj chann eith Gollwitzer Thu 10/2/03 5 days $0.00 C 235

237 1.2.2.10 Initial AP2&DB Improvements Complete (Mile Fri 9/17/04 0 days $0.00 156,189,190,193,205,208

238 1.2.2.11 Intermediate AP2&DB Improvements Comple Fri 9/2/05 0 days $0.00 185,196,216,558,201

239 1.2.2.12 Final AP2&DB Improvements Complete (Mile Fri 1/19/07 0 days $0.00 213,559

240 1.3 Pbar Stacking and Cooling Wed 1/1/03 742 days? $0.00
241 1.3.1 Stacking and Cooling Integration Mon 3/3/03 200 days $0.00
242 1.3.1.1 Stacking and Cooling Integration Task Force ave McGinnis Mon 3/3/03 200 days $0.00

243 1.3.2 Debuncher Cooling Paul Derwent Sat 3/1/03 66 days $0.00
244 1.3.2.1 Characterize Transverse Systems Paul Derwent Sat 3/1/03 66 days $0.00 C

Mechanical Engineer[15%],Drafter/Designer[10%],Mechanical Tech.[25%]

Gusler H.,Crabtree P.,Oberholtzer R.[10%],Electrical Tech.[10%]

Physicist[30%],Mechanical Engineer[10%]

Gusler H.,Crabtree P.,Survey Crew[50%]

Gusler H.[50%],Crabtree P.[50%]

Mechanical Engineer[10%],Vander Meulen D.[10%]

Gusler H.,Crabtree P.,Survey Crew[50%],Pbar Study Shifts

Mechanical Engineer[10%],Drafter/Designer[10%],Mechanical Tech.[30%],Vander Meulen D.[10%]

Gusler H.,Crabtree P.,Survey Crew[50%],Pbar Study Shifts

TD Mechanical Engineer,Drafter/Designer

TD Mechanical Engineer[50%],TD Mechanical Tech.[200%]

TD Mechanical Tech.,Mechanical Tech.,Survey Crew[50%]

Seifrid P.[50%],Gusler H.[50%],Crabtree P.[50%],Tinsley D.[15%],Sun D.[15%],O'Brien K.[15%]

Gusler H.,Crabtree P.,Survey Crew[50%]

Peterson D.[15%],Vargo R.[15%],Oberholtzer R.[15%],Electrical Tech.[30%]

Peterson D.[70%],Gusler H.[50%],Crabtree P.[50%],Vargo R.,Oberholtzer R.[70%],Electrical Tech.[200%],Survey Crew[15%]

Mechanical Engineer[10%],Drafter/Designer[10%],Mechanical Tech.[30%],Vander Meulen D.[10%]

Gusler H.,Crabtree P.,Survey Crew[50%],Pbar Study Shifts

TD Mechanical Engineer[50%],TD Mechanical Tech.[200%],Drafter/Designer[20%]

Gusler H.,Crabtree P.,Oberholtzer R.[10%],Electrical Tech.[10%],Pbar Study Shifts

Gusler H.,Crabtree P.

Pbar Study Shifts[400%],Gollwitzer K.[20%]

Mechanical Tech.[60%],Dilday M.[10%]

Peterson D.[10%],Gusler H.,Crabtree P.,Oberholtzer R.[10%],Electrical Tech.[10%],Pbar Study Shifts[400%]

Pbar Study Shifts[300%],Gollwitzer K.[20%]

LBL Physicist[150%]

LBL Physicist[150%]

Sondgeroth A.[25%],Lebedev V.[10%],Gollwitzer K.[10%]

Gollwitzer K.[10%],Lebedev V.[10%],Pbar Study Shifts[333%]

Physicist[10%],Computer Professional[25%],Pbar Study Shifts[40%]

Physicist[10%],Pbar Study Shifts[80%]

Oberholtzer R.,Electrical Tech.

Physicist,Pbar Study Shifts[1,000%]
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McGinnis D.[40%],Burov A.[80%],Marriner J.[15%],Lebedev V.[15%]

Derwent P.[15%],Werkema S.[25%],Pbar Study Shifts[200%]
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245 1.3.2.2 Characterize Longitudinal Systems Paul Derwent Sat 3/1/03 66 days $0.00 C

246 1.3.3 Stacktail Cooling Sat 3/1/03 699 days $0.00
247 1.3.3.1 Momentum Sat 3/1/03 350 days $0.00
248 1.3.3.1.1 System Design Studies Paul Derwent Sat 3/1/03 221 days $0.00
249 1.3.3.1.1.1 Characterization and Measurement Paul Derwent Sat 3/1/03 130 days $0.00 B

250 1.3.3.1.1.2 Pulse Evolution studies Paul Derwent Sat 3/1/03 130 days $0.00 B

251 1.3.3.1.1.3 Proton Stacking -- high flux/density Paul Derwent Wed 10/1/03 3 days $0.00 C

252 1.3.3.1.1.4 Design Decisions Paul Derwent Mon 10/6/03 66 days $0.00 C 249,250,251

253 1.3.3.1.1.5 Finalize System Design (Milestone) Paul Derwent Mon 1/5/04 0 days $0.00 252

254 1.3.3.1.2 Stacktail Reconfiguration (option) Paul Derwent Thu 10/30/03 177 days $0.00
255 1.3.3.1.2.1 Rebuild flanges and bellows (backu Paul Derwent Thu 10/30/03 22 days $0.00 B 301

256 1.3.3.1.2.2 Move Tanks Paul Derwent Mon 6/28/04 3 days $0.00 B 255,303FS+22 days

257 1.3.3.1.2.3 Recommission System Paul Derwent Wed 6/30/04 2 days $0.00 B 256

258 1.3.3.1.2.4 Stacktail Reconfigured (option) (Mil Fri 7/2/04 0 days $0.00 257

259 1.3.3.2 Mechanical Design Engineer??? Tue 1/6/04 239 days $0.00
260 1.3.3.2.1 Pickup tanks Engineer??? Mon 3/8/04 195 days $0.00 B 261SS+44 days

261 1.3.3.2.2 Kicker tanks Engineer??? Tue 1/6/04 195 days $0.00 B 253

262 1.3.3.3 Electrical design h Pasquinelli Tue 1/6/04 304 days $0.00
263 1.3.3.3.1 Pickup arrays ph Pasquinelli Mon 3/8/04 260 days $0.00 B 260SS

264 1.3.3.3.2 Kicker arrays ph Pasquinelli Tue 1/6/04 260 days $0.00 B 261SS

265 1.3.3.3.3 Electronics ph Pasquinelli Tue 1/6/04 260 days $0.00 B 253

266 1.3.3.4 Procurement Tue 1/6/04 304 days $0.00
267 1.3.3.4.1 Mechanical hardware Engineer??? Mon 6/7/04 130 days $52,000.00 B 260FS-130 days,261FS-1

268 1.3.3.4.2 Electrical hardware ph Pasquinelli Mon 9/6/04 130 days $195,000.00 B 263FS-130 days,264FS-1

269 1.3.3.4.3 TWT hardware ph Pasquinelli Tue 1/6/04 22 days $1,027,000.00 B 253

270 1.3.3.5 Assembly Mon 12/6/04 131 days $0.00
271 1.3.3.5.1 Mechanical Assembly Mon 12/6/04 66 days $0.00 B 267

272 1.3.3.5.2 Electrical assembly ander Meulen Mon 3/7/05 66 days $0.00 B 268

273 1.3.3.6 Installation ander Meulen Mon 7/25/05 30 days $0.00 B 269FS+238 days,271,272

274 1.3.3.7 Commissioning Mon 9/5/05 44 days $0.00 C 273,558

275 1.3.3.8 Acc Momentum Operational (Milestone) Thu 11/3/05 0 days $0.00 274

276 1.3.3.9 Betatron Paul Derwent Mon 3/3/03 699 days $0.00
277 1.3.3.9.1 System Design Paul Derwent Mon 3/3/03 195 days $0.00
278 1.3.3.9.1.1 System Design Decisions Paul Derwent Mon 3/3/03 195 days $0.00 B

279 1.3.3.9.1.2 Finalized System Design (MilestonePaul Derwent Fri 11/28/03 0 days $0.00 278

280 1.3.3.9.2 Mechanical Design Engineer??? Mon 12/1/03 195 days $0.00
281 1.3.3.9.2.1 Pickup tanks Engineer??? Mon 12/1/03 195 days $0.00 B 279

282 1.3.3.9.2.2 Kicker tanks Engineer??? Mon 12/1/03 195 days $0.00 B 279

283 1.3.3.9.3 Electrical design h Pasquinelli Mon 12/1/03 260 days $0.00
284 1.3.3.9.3.1 Pickup arrays ph Pasquinelli Mon 12/1/03 260 days $0.00 B 279,281SS

285 1.3.3.9.3.2 Kicker arrays ph Pasquinelli Mon 12/1/03 260 days $0.00 B 279,282SS

286 1.3.3.9.3.3 Electronics ph Pasquinelli Mon 12/1/03 260 days $0.00 B 279

287 1.3.3.9.4 Procurement Mon 12/1/03 260 days $0.00
288 1.3.3.9.4.1 Mechanical hardware Engineer??? Mon 3/1/04 130 days $52,000.00 B 281FS-130 days,282FS-1

289 1.3.3.9.4.2 Electrical hardware ph Pasquinelli Mon 5/31/04 130 days $192,000.00 B 284FS-130 days,285FS-1

290 1.3.3.9.4.3 Long lead hardware ph Pasquinelli Mon 12/1/03 22 days $138,000.00 B 279

291 1.3.3.9.5 Assembly Mon 8/30/04 131 days $0.00
292 1.3.3.9.5.1 Mechanical Assembly Mon 8/30/04 66 days $0.00 B 288

293 1.3.3.9.5.2 Electrical assembly ander Meulen Mon 11/29/04 66 days $0.00 B 289

294 1.3.3.9.6 Installation ander Meulen Mon 7/25/05 30 days $0.00 B 290FS+238 days,292,293

295 1.3.3.9.7 Commissioning Mon 9/5/05 44 days $0.00 B 294,558

296 1.3.3.9.8 Acc Betatron Operational (Milestone) Thu 11/3/05 0 days $0.00 295

297 1.3.4 Recycler Stacking and Cooling Tue 4/15/03 292 days $0.00
298 1.3.4.1 Develop Integration Performance Parameters Tue 4/15/03 22 days $0.00 B

299 1.3.4.2 Commissioning Parameters Defined (Milesto Wed 5/14/03 0 days $0.00 298

300 1.3.4.3 Measure and Improve Parameters Thu 5/15/03 120 days $0.00 B 299

301 1.3.4.4 Commissioning Parameters Evaluation (Miles Wed 10/29/03 0 days $0.00 300

302 1.3.4.5 RR Commissioning Thu 10/30/03 150 days $0.00 C 301

303 1.3.4.6 RR Commissioned for Electron Cooling (Mile Wed 5/26/04 0 days $0.00 302

304 1.3.5 Electron Cooling ei Nagaitsev Mon 3/3/03 497 days $0.00
305 1.3.5.1 Commission Full Beamline ei Nagaitsev Mon 3/3/03 275 days $0.00

Derwent P.[15%],Werkema S.[25%],Pbar Study Shifts[200%]

Derwent P.[10%],Pbar Study Shifts

Derwent P.[10%],Pbar Study Shifts
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Mechanical Tech.[600%],Seifrid P.[25%],Mueller W.[25%],Vander Meulen D.[25%],Urban J.[25%],Vargo R.[25%]

Physicist[25%]
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11/28
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Cullerton E.[10%],Seifrid P.[20%],McDowell D.[25%],Mueller W.[25%]
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Seifrid P.[25%],Mueller W.[25%],Vander Meulen D.[25%],Urban J.[25%],Vargo R.[25%]

Mechanical Tech.[600%],Seifrid P.[25%],Mueller W.[25%],Vander Meulen D.[25%],Urban J.[25%],Vargo R.[25%]
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306 1.3.5.1.1 Align elements gei Nagaitsev Mon 3/17/03 11 days $0.00 A

307 1.3.5.1.2 Install vac. Components gei Nagaitsev Mon 3/3/03 33 days $5,000.00 A

308 1.3.5.1.3 Leak check gei Nagaitsev Thu 4/17/03 11 days $2,000.00 A 307

309 1.3.5.1.4 Bake gei Nagaitsev Fri 5/2/03 11 days $2,000.00 A 308

310 1.3.5.1.5 Low-current DC beam transport gei Nagaitsev Mon 5/19/03 66 days $12,000.00 B 309

311 1.3.5.1.6 Full current pulsed beam transport gei Nagaitsev Tue 8/19/03 132 days $24,000.00 C 310

312 1.3.5.1.7 Commission diagnostics gei Nagaitsev Mon 5/19/03 66 days $4,000.00 B 309

313 1.3.5.1.8 Commission NMR loop gei Nagaitsev Mon 5/19/03 66 days $3,000.00 B 309

314 1.3.5.1.9 Commission magnetic shielding gei Nagaitsev Mon 5/19/03 66 days $3,000.00 B 309

315 1.3.5.1.10 Document best conditions gei Nagaitsev Thu 2/19/04 22 days $0.00 A 314,312,311

316 1.3.5.1.11 Demonstrate beam properties (Mileston gei Nagaitsev Fri 3/19/04 0 days $0.00 315

317 1.3.5.2 Design and procure components ei Nagaitsev Mon 9/1/03 110 days $0.00
318 1.3.5.2.1 Pelletron extension parts received (Milesgei Nagaitsev Thu 1/1/04 0 days $0.00

319 1.3.5.2.2 Pelletron extension parts unloaded gei Nagaitsev Thu 1/1/04 11 days $3,000.00 B 318

320 1.3.5.2.3 Procure additional parts for tank extensi gei Nagaitsev Mon 9/1/03 110 days $30,000.00 C

321 1.3.5.2.4 New bend chambers gei Nagaitsev Mon 9/1/03 88 days $20,000.00 B

322 1.3.5.2.5 Supports gei Nagaitsev Wed 10/1/03 88 days $20,000.00 B

323 1.3.5.2.6 Transfer line gei Nagaitsev Wed 10/1/03 66 days $10,000.00 B

324 1.3.5.2.7 Return line gei Nagaitsev Wed 10/1/03 66 days $10,000.00 B

325 1.3.5.2.8 Cooling section gei Nagaitsev Wed 10/1/03 66 days $10,000.00 B

326 1.3.5.2.9 Power supplies gei Nagaitsev Wed 10/1/03 66 days $60,000.00 B

327 1.3.5.2.10 Controls gei Nagaitsev Wed 10/1/03 66 days $60,000.00 B

328 1.3.5.2.11 Vacuum equipment gei Nagaitsev Wed 10/1/03 66 days $40,000.00 B

329 1.3.5.2.12 Magnetic shields gei Nagaitsev Wed 10/1/03 66 days $40,000.00 B

330 1.3.5.2.13 Cables gei Nagaitsev Wed 10/1/03 66 days $50,000.00 B

331 1.3.5.2.14 Safety systems gei Nagaitsev Wed 10/1/03 66 days $0.00 B

332 1.3.5.2.15 MI-31 Beam permit gei Nagaitsev Wed 10/1/03 66 days $0.00 B

333 1.3.5.2.16 Modify MI safety documents, proceduresgei Nagaitsev Wed 10/1/03 66 days $0.00 B

334 1.3.5.2.17 New relay racks gei Nagaitsev Wed 10/1/03 22 days $15,000.00 B

335 1.3.5.2.18 Assemble new relay racks gei Nagaitsev Fri 10/31/03 11 days $5,000.00 B 334

336 1.3.5.3 Disassemble Wideband Facility ei Nagaitsev Mon 2/2/04 87 days $0.00
337 1.3.5.3.1 Prepare HA, get approvals, train people gei Nagaitsev Mon 2/2/04 10 days $0.00 B

338 1.3.5.3.2 As-Found Alignment gei Nagaitsev Mon 3/22/04 5 days $0.00 B 315

339 1.3.5.3.3 Document components. Photos. Labels. gei Nagaitsev Mon 3/22/04 5 days $2,000.00 B 315

340 1.3.5.3.4 Electrical Racks gei Nagaitsev Mon 3/22/04 10 days $2,000.00 C 315

341 1.3.5.3.5 Cableing gei Nagaitsev Mon 3/22/04 10 days $5,000.00 C 315

342 1.3.5.3.6 Control Room gei Nagaitsev Mon 3/15/04 7 days $0.00 C

343 1.3.5.3.7 Water System gei Nagaitsev Mon 3/22/04 3 days $0.00 C 315

344 1.3.5.3.8 Cooling Section gei Nagaitsev Mon 3/29/04 8 days $0.00 C 337,338,339

345 1.3.5.3.9 Transferline gei Nagaitsev Wed 3/10/04 10 days $0.00 C

346 1.3.5.3.10 Cave gei Nagaitsev Thu 4/8/04 5 days $0.00 C 344

347 1.3.5.3.11 SF6 Piping and Skid gei Nagaitsev Mon 3/22/04 3 days $0.00 C 315

348 1.3.5.3.12 Pelletron Internal Components gei Nagaitsev Thu 4/15/04 20 days $5,000.00 C 346

349 1.3.5.3.13 Counterweight System gei Nagaitsev Mon 3/1/04 4 days $2,000.00 C

350 1.3.5.3.14 Service Platform gei Nagaitsev Fri 3/5/04 2 days $0.00 C 349

351 1.3.5.3.15 Catwalk gei Nagaitsev Thu 5/13/04 3 days $0.00 C 348

352 1.3.5.3.16 Pelletron Tank gei Nagaitsev Thu 5/13/04 8 days $6,000.00 C 348

353 1.3.5.3.17 Staircase gei Nagaitsev Tue 5/25/04 3 days $0.00 C 352

354 1.3.5.3.18 Concrete Blocks gei Nagaitsev Fri 5/28/04 3 days $0.00 C 353

355 1.3.5.3.19 Concrete Silo gei Nagaitsev Tue 5/25/04 4 days $0.00 C 352

356 1.3.5.4 Transport Components to MI-31 erry Leibfritz Mon 3/1/04 107 days $0.00
357 1.3.5.4.1 Prepare HA, get approvals, train people Jerry Leibfritz Mon 3/1/04 5 days $0.00 B

358 1.3.5.4.2 Remove SF6 gas from Storage Jerry Leibfritz Thu 4/1/04 3 days $12,000.00 C 315

359 1.3.5.4.3 SF6 Storage Tank Jerry Leibfritz Tue 4/6/04 2 days $3,000.00 C 358

360 1.3.5.4.4 Counterweight System Jerry Leibfritz Fri 3/5/04 2 days $0.00 C 349

361 1.3.5.4.5 Concrete Silo Jerry Leibfritz Mon 5/31/04 3 days $0.00 C 355,382

362 1.3.5.4.6 Concrete Blocks Jerry Leibfritz Wed 6/2/04 2 days $0.00 C 354,382

363 1.3.5.4.7 Staircase Jerry Leibfritz Fri 6/4/04 1 day $0.00 C 353,362

364 1.3.5.4.8 Lower Pelletron Tank Jerry Leibfritz Thu 6/10/04 2 days $3,000.00 C 383

365 1.3.5.4.9 Lower Pelletron Internal Components Jerry Leibfritz Thu 6/17/04 3 days $0.00 C 386

366 1.3.5.4.10 Middle Pelletron Tank Jerry Leibfritz Fri 7/2/04 2 days $3,000.00 C 387
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Nobrega L.[20%],Drafter/Designer

Nobrega L.[20%],Drafter/Designer
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Kellett R.[50%],Nelson J.[50%],Germain Jr. A.[50%]

Kellett R.[30%],Nelson J.[30%]
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Kellett R.[50%]

Kellett R.[20%]

Kellett R.[30%]

Mechanical Tech.[300%]

Leibfritz J.[10%]

Mechanical Tech.[300%]

Mechanical Tech.[300%]

Mechanical Tech.[300%]

Kellett R.[30%]

McGee M.[40%]

McGee M.[20%]
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Leibfritz J.[20%]
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Leibfritz J.[20%]
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ID WBS Name In Charage Start Duration Fixed Cost Estima Predecessors
367 1.3.5.4.11 Upper Pelletron Tank Jerry Leibfritz Thu 7/8/04 2 days $3,000.00 C 388

368 1.3.5.4.12 Service Platform Jerry Leibfritz Thu 7/15/04 1 day $0.00 C 389

369 1.3.5.4.13 Catwalk Jerry Leibfritz Thu 7/15/04 1 day $0.00 C 389

370 1.3.5.4.14 Pelletron Internal Components Jerry Leibfritz Wed 7/21/04 5 days $0.00 C 391

371 1.3.5.4.15 SF6 Piping and Skid Jerry Leibfritz Mon 5/3/04 1 day $0.00 C

372 1.3.5.4.16 Cave Jerry Leibfritz Tue 6/1/04 2 days $0.00 C

373 1.3.5.4.17 Transferline Components Jerry Leibfritz Wed 6/9/04 2 days $0.00 C 394

374 1.3.5.4.18 Control Room Jerry Leibfritz Wed 3/24/04 2 days $0.00 C 342

375 1.3.5.4.19 Prepare and stage cable pulls Jerry Leibfritz Mon 4/5/04 5 days $0.00 C 341

376 1.3.5.4.20 Electrical Racks Jerry Leibfritz Mon 4/5/04 3 days $0.00 C 335,340

377 1.3.5.5 Install Pelletron at MI-31 ei Nagaitsev Mon 2/2/04 137 days $0.00
378 1.3.5.5.1 Prepare HA, get approvals, train people gei Nagaitsev Mon 2/2/04 5 days $0.00 B

379 1.3.5.5.2 SF6 Storage Tank gei Nagaitsev Thu 4/8/04 2 days $4,000.00 C 359

380 1.3.5.5.3 Fill SF6 Storage Tank gei Nagaitsev Mon 4/12/04 4 days $15,000.00 C 379

381 1.3.5.5.4 Counterweight System gei Nagaitsev Thu 7/15/04 2 days $2,000.00 C 389

382 1.3.5.5.5 Survey Component Locations gei Nagaitsev Mon 3/1/04 4 days $0.00 C

383 1.3.5.5.6 Concrete Silo gei Nagaitsev Thu 6/3/04 5 days $0.00 C 361

384 1.3.5.5.7 Concrete Blocks gei Nagaitsev Thu 6/10/04 3 days $0.00 C 362,383

385 1.3.5.5.8 Staircase gei Nagaitsev Tue 6/15/04 4 days $3,000.00 C 363,384

386 1.3.5.5.9 Lower Pelletron Tank gei Nagaitsev Mon 6/14/04 3 days $2,000.00 C 364

387 1.3.5.5.10 Lower Pelletron Internal Components gei Nagaitsev Tue 6/22/04 8 days $2,000.00 C 365,386

388 1.3.5.5.11 Middle Pelletron Tank gei Nagaitsev Tue 7/6/04 2 days $1,000.00 C 366,387

389 1.3.5.5.12 Upper Pelletron Tank gei Nagaitsev Mon 7/12/04 3 days $2,000.00 C 367,388

390 1.3.5.5.13 Service Platform gei Nagaitsev Fri 7/16/04 3 days $1,000.00 C 368,389

391 1.3.5.5.14 Catwalk gei Nagaitsev Fri 7/16/04 3 days $1,000.00 C 369,389

392 1.3.5.5.15 Pelletron Internal Components gei Nagaitsev Wed 7/28/04 10 days $1,000.00 C 370,389

393 1.3.5.5.16 SF6 Piping and Skid gei Nagaitsev Tue 5/4/04 5 days $3,000.00 C 371

394 1.3.5.5.17 Cave gei Nagaitsev Thu 6/3/04 4 days $0.00 C 372

395 1.3.5.5.18 Transferline Components gei Nagaitsev Fri 6/11/04 15 days $0.00 C 373,394

396 1.3.5.5.19 Control Room gei Nagaitsev Fri 3/26/04 10 days $0.00 C 374

397 1.3.5.5.20 Electrical Racks gei Nagaitsev Thu 4/8/04 15 days $0.00 C 376

398 1.3.5.5.21 Cooling Water gei Nagaitsev Tue 6/1/04 7 days $0.00 C

399 1.3.5.5.22 Safety Systems gei Nagaitsev Tue 6/1/04 7 days $0.00 C

400 1.3.5.6 Commission Pelletron ei Nagaitsev Wed 8/11/04 50 days $0.00
401 1.3.5.6.1 Pelletron Installed at MI-31 (Milestone) gei Nagaitsev Wed 8/11/04 0 days $0.00 402SS

402 1.3.5.6.2 Controls gei Nagaitsev Wed 8/11/04 10 days $0.00 C 377

403 1.3.5.6.3 Voltage gei Nagaitsev Wed 8/25/04 20 days $0.00 C 376,374,402

404 1.3.5.6.4 U-Bend Beam gei Nagaitsev Wed 9/22/04 20 days $0.00 C 403

405 1.3.5.7 Install E-Cool Transferline erry Leibfritz Mon 5/3/04 85 days $0.00
406 1.3.5.7.1 Prepare HA, get approvals, train people Jerry Leibfritz Mon 5/3/04 5 days $0.00 B

407 1.3.5.7.2 Pull cables gei Nagaitsev Mon 7/26/04 8 days $20,000.00 B 375,406,557SS

408 1.3.5.7.3 Stands/Supports Jerry Leibfritz Thu 8/5/04 5 days $3,000.00 B 373,407

409 1.3.5.7.4 Magnets Jerry Leibfritz Thu 8/12/04 5 days $0.00 B 408

410 1.3.5.7.5 Beamtubes Jerry Leibfritz Thu 8/19/04 3 days $0.00 B 409

411 1.3.5.7.6 Safety Systems Jerry Leibfritz Thu 6/24/04 8 days $0.00 B 406FS+33 days

412 1.3.5.7.7 Alignment Jerry Leibfritz Tue 8/24/04 4 days $0.00 B 410

413 1.3.5.8 Modifications to MI/RR erry Leibfritz Thu 5/1/03 81 days $0.00
414 1.3.5.8.1 Prepare HA, get approvals, train people Jerry Leibfritz Thu 5/1/03 5 days $0.00 B

415 1.3.5.8.2 Modify LCW Headers Jerry Leibfritz Mon 7/28/03 3 days $6,000.00 B 414,556SS

416 1.3.5.8.3 Modify Bus Jerry Leibfritz Thu 7/31/03 3 days $3,000.00 B 415,556SS

417 1.3.5.8.4 Modify Gate Jerry Leibfritz Tue 8/5/03 2 days $0.00 B 416,556SS

418 1.3.5.8.5 Move LEP Magnets Jerry Leibfritz Thu 8/7/03 3 days $4,000.00 B 417,556SS

419 1.3.5.8.6 Move BPM's Jerry Leibfritz Tue 8/12/03 5 days $2,000.00 B 418,556SS

420 1.3.5.8.7 Remove septum from MI-30 Jerry Leibfritz Tue 8/19/03 3 days $0.00 B 419,556SS

421 1.3.5.9 Install Cooling Section in RR ei Nagaitsev Mon 6/28/04 51 days $0.00
422 1.3.5.9.1 Prepare HA, get approvals, train people gei Nagaitsev Mon 6/28/04 5 days $0.00 B 557SS-20 days

423 1.3.5.9.2 Remove Steel Shielding Plugs gei Nagaitsev Mon 7/26/04 2 days $2,000.00 B 557SS

424 1.3.5.9.3 Install Vac. Spool in Shielding gei Nagaitsev Wed 7/28/04 1 day $0.00 B 423,557SS

425 1.3.5.9.4 Fill Shielding with Beads gei Nagaitsev Thu 7/29/04 2 days $5,000.00 B 424,557SS

426 1.3.5.9.5 Install Stands gei Nagaitsev Mon 7/26/04 5 days $5,000.00 B 557SS

427 1.3.5.9.6 Install Solenoids gei Nagaitsev Mon 8/2/04 6 days $3,000.00 B 426,557SS
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Mechanical Tech.[200%]

Mechanical Tech.[200%]

Mechanical Tech.[200%]

Mechanical Tech.[200%]

Mechanical Tech.[200%]

Mechanical Tech.[200%]

Mechanical Tech.[200%]

Electrical Tech.[200%],Carlson K.[50%]

Electrical Tech.[200%],Carlson K.[50%]

Kellett R.[40%]

McGee M.[20%]

McGee M.[50%]

Mechanical Tech.[50%]
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Mechanical Tech.[300%],Leibfritz J.[10%]

Mechanical Tech.[300%],Leibfritz J.[10%]

Mechanical Tech.[300%],Leibfritz J.[10%]

Leibfritz J.[20%]

Mechanical Tech.[200%]

Leibfritz J.[20%]

Leibfritz J.[20%]

Mechanical Tech.[200%]

Mechanical Tech.[200%]

Mechanical Tech.[200%]

McGee M.[40%]

Mechanical Tech.[300%],Leibfritz J.[10%]
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Physicist,Electrical Tech.,Carlson K.,Electrical Engineer
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Mechanical Tech.[200%],Leibfritz J.[30%]
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428 1.3.5.9.7 Install magnets gei Nagaitsev Mon 8/2/04 4 days $2,000.00 B 426,557SS

429 1.3.5.9.8 Install Vac. System gei Nagaitsev Tue 8/3/04 10 days $0.00 B 428FS-3 days,557SS

430 1.3.5.9.9 Alignment gei Nagaitsev Thu 8/12/04 3 days $0.00 B 429FS-3 days,557SS

431 1.3.5.9.10 Magnetic Measurements gei Nagaitsev Tue 8/17/04 4 days $0.00 B 430,557SS

432 1.3.5.9.11 Pump Down Vacuum gei Nagaitsev Mon 8/23/04 2 days $0.00 B 431,557SS

433 1.3.5.9.12 Leak Check gei Nagaitsev Wed 8/25/04 3 days $0.00 B 432,557SS

434 1.3.5.9.13 Bake Vac. System gei Nagaitsev Mon 8/30/04 6 days $0.00 B 433,557SS

435 1.3.5.10 Commission Cooling Section ei Nagaitsev Mon 8/23/04 24 days $0.00
436 1.3.5.10.1 Magnetic Measurements gei Nagaitsev Mon 8/23/04 10 days $0.00 C 431,557SS

437 1.3.5.10.2 Alignment gei Nagaitsev Mon 9/6/04 4 days $0.00 B 436,557SS

438 1.3.5.10.3 Commission e-Beam gei Nagaitsev Fri 9/10/04 10 days $0.00 C 437,557SS

439 1.3.5.11 Commission Electron Cooling gei Nagaitsev Fri 9/24/04 88 days $0.00 C 438,557,303

440 1.3.5.12 Electron Cooling Operational (Milestone) Tue 1/25/05 0 days $0.00 439

441 1.3.6 Rapid Transfers Wed 1/1/03 492 days? $0.00
442 1.3.6.1 Document Fast Transfer scheme Tue 4/1/03 15 days $0.00 B

443 1.3.6.2 Beam Line Regulation Tue 4/1/03 68 days $0.00
444 1.3.6.2.1 Determine magnetic field tolerance Tue 4/1/03 5 days $0.00 C

445 1.3.6.2.2 Measure and Improve power supply reg Tue 4/8/03 25 days $0.00 C 444

446 1.3.6.2.3 Ramp waveform control of AP1 Tue 5/13/03 38 days $0.00
447 1.3.6.2.3.1 Build new 465 cards Tue 5/13/03 33 days $12,000.00 B 445

448 1.3.6.2.3.2 Install and commission new 465 ca Thu 6/26/03 5 days $0.00 B 447

449 1.3.6.3  RT Software Tue 4/22/03 340 days $0.00
450 1.3.6.3.1 Streamline Sequencer Tue 4/22/03 10 days $0.00 B 442

451 1.3.6.3.2 465 card application Tue 5/6/03 60 days $0.00 B 450

452 1.3.6.3.3 Orbit Correction Tue 7/29/03 90 days $0.00 B 448,451

453 1.3.6.3.4 Lattice measurement Tue 12/2/03 90 days $0.00 B 452

454 1.3.6.3.5 TBT correction Tue 4/6/04 90 days $0.00 B 453

455 1.3.6.3.6 RT: other software Thu 8/28/03 240 days $0.00 B 451FS+22 days

456 1.3.6.4 Oscillation Feedback and Control Wed 1/1/03 438 days? $0.00
457 1.3.6.4.1 MI Injection Damper Tue 4/22/03 359 days $0.00
458 1.3.6.4.1.1 Specify necessary damper voltage Tue 4/22/03 20 days $0.00 C 442

459 1.3.6.4.1.2 Determine scope of work Tue 5/20/03 20 days $0.00 C 458

460 1.3.6.4.1.3 Purchase load switches/power amp Tue 6/17/03 2 days $0.00 B 459

461 1.3.6.4.1.4 Specify and fabricate damper picku Thu 6/19/03 180 days $0.00 C 460

462 1.3.6.4.1.5 Specify, design, and build low level Thu 6/19/03 240 days $0.00 C 460

463 1.3.6.4.1.6 Install damper system Mon 7/26/04 20 days $0.00 B 461,462,557SS

464 1.3.6.4.1.7 Test low level Mon 8/23/04 10 days $0.00 B 463

465 1.3.6.4.2 Accumulator Quad pickup ?? Nagaslaev Wed 1/1/03 1 day? $0.00 C

466 1.3.6.5 Diagnostics Tue 4/1/03 240 days $0.00
467 1.3.6.5.1 P1, P2, AP1, AP3 53 MHz BPM upgrade Tue 4/1/03 240 days $500,000.00 C

468 1.3.6.6 Commission Fast Transfers Fri 9/17/04 44 days $0.00 C 454,455,464,467,557

469 1.3.6.7 Rapid Transfers Operational (Milestone) Thu 11/18/04 0 days $0.00 468

470 1.4 Tevatron High Luminosity Wed 1/1/03 1124 days? $0.00
471 1.4.1 Tevatron Task Force V.Lebedev Wed 1/1/03 390 days $0.00
472 1.4.1.1 Tevatron Task Force Work V.Lebedev Wed 1/1/03 390 days $0.00 B

473 1.4.2 Beam-beam Limitations T.Sen Wed 1/1/03 260 days $0.00
474 1.4.2.1 Beam-beam tracking T.Sen Wed 1/1/03 260 days $0.00 B

475 1.4.2.2 BB Studies and Analysis T.Sen Wed 1/1/03 260 days $0.00 C

476 1.4.3 Active Beam-Beam Compensation Wed 1/1/03 1124 days? $0.00
477 1.4.3.1 BBC: Tevatron Electron Lens V.Shiltsev Wed 1/1/03 787 days? $0.00
478 1.4.3.1.1 TEL-1 beam studies V. Shiltsev Wed 1/1/03 260 days $0.00 C

479 1.4.3.1.2 TEL-1 upgrades V. Shiltsev Wed 1/1/03 423 days $0.00
480 1.4.3.1.2.1 TEL vacuum modifications Wed 1/1/03 260 days $70,000.00 B

481 1.4.3.1.2.2 TEL spare collector V. Sidorov Mon 3/3/03 44 days $20,000.00 B

482 1.4.3.1.2.3 TEL spare HV modulator H. Pfeffer Mon 3/3/03 66 days $30,000.00 B

483 1.4.3.1.2.4 TEL spare magnets V. Shiltsev Tue 4/1/03 220 days $250,000.00 B

484 1.4.3.1.2.5 TEL 16kV modulator V. Shiltsev Tue 4/1/03 260 days $70,000.00 B

485 1.4.3.1.2.6 TEL BPM upgrade V. Shiltsev Mon 3/3/03 88 days $10,000.00 B

486 1.4.3.1.2.7 modify TEL-1 at F48 V. Shiltsev Mon 7/26/04 15 days $20,000.00 C 484,485,557SS

487 1.4.3.1.3 testing at E4R facility V. Shiltsev Tue 2/3/04 260 days $80,000.00 C 483

488 1.4.3.1.4 Upgraded TEL-1 beam studies V. Shiltsev Fri 8/13/04 88 days $0.00 C 486

Mechanical Tech.[300%],Leibfritz J.[20%]

Mechanical Tech.[300%]

Survey Crew

Shemyakin A.[30%],Tupikov V.[30%],Mechanical Tech.[150%]

Mechanical Tech.[200%]

Mechanical Tech.[200%]

Mechanical Tech.[400%]

Shemyakin A.[30%],Tupikov V.[30%],Mechanical Tech.[150%]

Survey Crew

Shemyakin A.[70%],Nagaitsev S.[50%],Warner A.[30%],Schmidt C.[50%],Kroc T.[50%],Saewert G.[50%],Kramper B.[50%],Carlson K.[30%],Broemmel

1/25

Harms E.[20%]

Physicist

Wolff D.[30%],Wisner B.[60%],Bair C.[60%],Oberholtzer R.[80%]

Electrical Tech.

Pbar Study Shifts[300%],Physicist,Electrical Tech.

Harms E.[15%]

Computer Professional

Physicist[20%],Computer Professional[75%]

Physicist[30%],Computer Professional

Physicist[30%],Computer Professional

Computer Professional

Physicist[200%]

Physicist

Electrical Engineer

Physicist,Mechanical Engineer,Mechanical Tech.[300%]

Electrical Engineer,Physicist,Electrical Tech.,Computer Professional

Mechanical Engineer,Mechanical Tech.[400%]

Electrical Engineer,Electrical Tech.

Physicist

Electrical Engineer,Computer Professional,Electrical Tech.[200%]

Harms E.,Pbar Study Shifts[500%],MI Study Shifts[500%],Recycler Study Shifts[500%]

11/18

Lebedev V.[60%],Alexahin Y.[50%],Johnstone J.[80%],Sen T.[50%],Physicist[250%]

LBL Physicist[150%],SLAC Physicist[200%]

Zhang X.[20%],Shiltsev V.[10%],Sen T.[30%],Tevatron Study Shifts[200%],Physicist[50%]

Zhang X.[60%],Shiltsev V.[10%],Tevatron Study Shifts[150%]

Physicist

Sidorov V.[20%]

Pfeffer H.[20%],Saewert G.[20%]

Terechkine I.

Crisp J.

Mechanical Engineer[200%],Mechanical Tech.[200%]

Physicist[50%]

Zhang X.[20%],Shiltsev V.[10%],Physicist[50%],Tevatron Study Shifts
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ID WBS Name In Charage Start Duration Fixed Cost Estima Predecessors
489 1.4.3.1.5 Decision on second TEL (Milestone) Tue 12/30/03 0 days $0.00 478

490 1.4.3.1.6 Decision[2] on second TEL (Milestone) Wed 12/15/04 0 days $0.00 488

491 1.4.3.1.7 build TEL-2 V. Shiltsev Tue 3/30/04 260 days? $0.00
492 1.4.3.1.7.1 labor TEL-2 V. Shiltsev Tue 3/30/04 260 days $0.00 C 484,489

493 1.4.3.1.7.2 M&S TEL-2 V. Shiltsev Mon 5/31/04 1 day? $600,000.00 C 492SS+44 days

494 1.4.3.1.8 installation prep two TELs V. Shiltsev Tue 3/29/05 60 days $100,000.00 C 492

495 1.4.3.1.9 Installation two TELs V. Shiltsev Mon 7/25/05 22 days $0.00 C 494,558SS

496 1.4.3.1.10 TEL system beam studies and commisio V. Shiltsev Fri 9/2/05 89 days $0.00 C 495,558

497 1.4.3.1.11 TEL System Operational (Milestone) V. Shiltsev Thu 1/5/06 0 days $0.00 496

498 1.4.3.2 BBC: Wires T.Sen Tue 4/1/03 1060 days $0.00
499 1.4.3.2.1 Wires simulations/analysis T.Sen Tue 4/1/03 66 days $0.00 B

500 1.4.3.2.2 Plan wire implementation V. Shiltsev Wed 7/2/03 44 days $0.00 B 499

501 1.4.3.2.3 Decision to proceed with wire station pro Mon 9/1/03 0 days $0.00 500

502 1.4.3.2.4 Design+Build prototype wire station Physicist??? Tue 9/2/03 130 days $40,000.00 C 501

503 1.4.3.2.5 Prototype wire bench tests Physicist??? Tue 3/2/04 44 days $10,000.00 C 502

504 1.4.3.2.6 Install prototype wire station Physicist??? Mon 7/26/04 15 days $15,000.00 C 503,557SS

505 1.4.3.2.7 Wire prototype beam studies T.Sen Fri 9/17/04 88 days $0.00 C 504,557

506 1.4.3.2.8 Decision on wire BBC (Milestone) Wed 1/19/05 0 days $0.00 505

507 1.4.3.2.9 Design Wire BBC system Physicist??? Tue 11/16/04 66 days $0.00 B 504FS+66 days

508 1.4.3.2.10 Build wire stations Physicist??? Wed 2/16/05 130 days $60,000.00 C 506,507

509 1.4.3.2.11 Install Wire stations Mon 5/29/06 30 days $10,000.00 C 508,559SS

510 1.4.3.2.12 Wire BBC studies and commissioning T.Sen Fri 1/19/07 66 days $0.00 C 509,559

511 1.4.3.2.13 Wire BBC Operational (Milestones) Mon 4/23/07 0 days $0.00 510

512 1.4.4 Increased Helix Separation Mon 2/3/03 1085 days $0.00
513 1.4.4.1 Seperator Upgrade Thu 5/1/03 956 days $0.00
514 1.4.4.1.1 R&D on high voltage separator design omanov (TD) Thu 5/1/03 260 days $40,000.00 C

515 1.4.4.1.2 Decision on high voltage separators (Mi Wed 4/28/04 0 days $0.00 514

516 1.4.4.1.3 retrofit spare separators Bruce Hanna Thu 4/29/04 130 days $60,000.00 C 515

517 1.4.4.1.4 replace separators -1 Mon 5/29/06 33 days $0.00 C 516,559SS

518 1.4.4.1.5 retrofit separators Bruce Hanna Thu 7/13/06 88 days $100,000.00 C 517,559SS

519 1.4.4.1.6 replace separators -2 Tue 11/14/06 33 days $0.00 C 518,559SS

520 1.4.4.2 Additional  Separators Physicist??? Mon 2/3/03 1085 days $0.00
521 1.4.4.2.1 develop lattice/helix concept V. Lebedev Tue 4/1/03 66 days $0.00 C

522 1.4.4.2.2 develop magnet/separator concept J Kirby (TD) Mon 2/3/03 88 days $0.00 C

523 1.4.4.2.3 Decision on separators/magnets (Milest Tue 7/1/03 0 days $0.00 521,522

524 1.4.4.2.4 increase helix separation w/HF magne Wed 7/2/03 888 days $0.00
525 1.4.4.2.4.1 6T magnet design -1 J. Kirby Wed 7/2/03 22 days $0.00 C 523

526 1.4.4.2.4.2 6T magnet design -2 J. Kirby Fri 8/1/03 173 days $0.00 C 525

527 1.4.4.2.4.3 6T magnet long-lead items J. Kirby Fri 8/1/03 260 days $0.00 B 525

528 1.4.4.2.4.4 6T magnet fabrication J. Kirby Fri 7/30/04 390 days $0.00 B 526,527

529 1.4.4.2.4.5 separator fabrication B.Hanna Wed 7/2/03 260 days $0.00 B 523

530 1.4.4.2.4.6 installation design D. Still Fri 8/1/03 173 days $0.00 C 525

531 1.4.4.2.4.7 installation fabrication (spool piecesMech Eng??? Wed 3/31/04 220 days $0.00 C 530

532 1.4.4.2.4.8 6T magnet and separator installatio Mech Eng??? Mon 5/29/06 130 days $0.00 C 528,529,531,559SS

533 1.4.4.2.5 increase helix separation w/long sepa Wed 7/2/03 802 days $0.00
534 1.4.4.2.5.1 design long separators R Bossart Wed 7/2/03 66 days $0.00 A 523

535 1.4.4.2.5.2 procurement 14  long separators J Walton Thu 10/2/03 132 days $1,300,000.00 A 534

536 1.4.4.2.5.3 setup separator production R Bossart Fri 1/2/04 22 days $100,000.00 B 535SS+66 days

537 1.4.4.2.5.4 fabrication+testing first long separa R Bossart Mon 4/5/04 88 days $0.00 A 535,536

538 1.4.4.2.5.5 fabrication+testing 12  long separat R Bossart Thu 8/5/04 440 days $0.00 A 537

539 1.4.4.2.5.6 installation design D. Still Thu 10/2/03 132 days $0.00 B 534

540 1.4.4.2.5.7 installation fabrication Mech Eng??? Mon 4/5/04 44 days $50,000.00 C 539

541 1.4.4.2.5.8 long separator installation Mech Eng??? Mon 5/29/06 44 days $0.00 B 538,540,559SS

542 1.4.4.2.6 commission high voltage separators Bruce Hanna Fri 12/29/06 22 days $20,000.00 C 519,532,541

543 1.4.4.2.7 new helix commissioning M. Martens Mon 1/29/07 44 days $0.00 B 542,559

544 1.4.4.2.8 increased BB separation operational (m Fri 3/30/07 0 days $0.00 543

545 1.4.5 Luminosity Leveling Mike Martens Mon 12/1/03 306 days $0.00
546 1.4.5.1 luminosity leveling beam studies -1 Mike Martens Mon 12/1/03 44 days $0.00 B

547 1.4.5.2 luminosity leveling beam studies -2 Mike Martens Wed 12/1/04 44 days $0.00 C

548 1.4.6 Improved Diagnostics A.Jansson Wed 1/1/03 520 days $0.00
549 1.4.6.1 abort gap monitor S Pordes Wed 1/1/03 152 days $120,000.00 C

12/30

12/15

Mechanical Engineer,Electrical Engineer,Physicist,Shiltsev V.[10%],Mechanical Tech.[200%]

Mechanical Engineer,Physicist,Shiltsev V.[10%],Mechanical Tech.[200%]

Mechanical Engineer,Physicist,Shiltsev V.[10%],Mechanical Tech.[200%]

Shiltsev V.[10%],Zhang X.[60%],Physicist,Tevatron Study Shifts[200%]

1/5

Sen T.[30%]

Sen T.[50%]

9/1

Physicist[30%],Mechanical Engineer[50%],Electrical Engineer[30%],Mechanical Tech.

Physicist[50%],Mechanical Engineer[20%],Electrical Engineer[50%]

Physicist[30%],Mechanical Engineer[20%],Electrical Engineer[20%],Mechanical Tech.[200%]

Zhang X.[20%],Sen T.[10%],Tevatron Study Shifts[150%]

1/19

Physicist[50%],Mechanical Engineer[30%],Electrical Engineer[30%]

Physicist[30%],Mechanical Engineer[50%],Electrical Engineer[30%],Mechanical Tech.[200%]

Physicist[30%],Mechanical Engineer[20%],Electrical Engineer[20%],Mechanical Tech.

Zhang X.[20%],Sen T.[10%],Tevatron Study Shifts[150%]

4/23

4/28

Mechanical Tech.[200%]

Mechanical Tech.[200%]

Lebedev V.[50%],Sen T.[50%],Alexahin Y.[50%],Johnstone J.[50%]

TD Mechanical Engineer[200%]

7/1

TD Mechanical Engineer[50%],Drafter/Designer

TD Mechanical Engineer[50%],TD Mechanical Tech.

TD Mechanical Engineer[50%],TD Mechanical Tech.[300%]

TD Mechanical Engineer[50%],TD Mechanical Tech.[400%]

TD Mechanical Engineer[50%],Drafter/Designer[50%],Physicist[50%]

TD Mechanical Engineer[50%],TD Mechanical Tech.[200%]

Mechanical Engineer[50%],Hanna B.[50%],Mechanical Tech.[200%],Survey Crew[20%]

Mechanical Engineer[20%]

Annala G.[60%],Martens M.[30%],Tevatron Study Shifts[400%]

3/30

Martens M.[20%],Tevatron Study Shifts

Martens M.[50%],Tevatron Study Shifts[200%]

Physicist[30%],Tevatron Study Shifts[30%]
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550 1.4.6.2 on-line survey R.Stefanski Mon 3/3/03 395 days $0.00
551 1.4.6.2.1 on-line survey preparations R.Stefanski Mon 3/3/03 88 days $180,000.00 C

552 1.4.6.2.2 on-line survey installation -1 R.Stefanski Mon 7/28/03 30 days $0.00 C 551,556SS

553 1.4.6.2.3 on-line survey installation -2 R.Stefanski Mon 7/26/04 30 days $0.00 C 551,557SS

554 1.4.6.3 B-field diagnostics (3 things) uer, J.Annala Wed 1/1/03 520 days $300,000.00 C

555 1.5 Shutdowns Mon 7/28/03 910 days $0.00
556 1.5.1 summer 03 Mon 7/28/03 6 wks $0.00

557 1.5.2 summer 04 Mon 7/26/04 8 wks $0.00

558 1.5.3 summer 05 Mon 7/25/05 6 wks $0.00

559 1.5.4 IIb shutdown Mon 5/29/06 34 wks $0.00

560 1.6 Project Management Wed 1/1/03 1124 days? $0.00
561 1.6.1 Management Oversight Wed 1/1/03 1108 days? $0.00
562 1.6.1.1 Overall Project Management Wed 1/1/03 1100 days $0.00 B

563 1.6.1.2 Project Management for Slip Stacking Wed 1/1/03 523 days $0.00 B

564 1.6.1.3 Project Management for Pbar Target and Sw Wed 1/1/03 348 days $0.00 B

565 1.6.1.4 Project Management for MI Dynamics Wed 1/1/03 1 day $0.00 B

566 1.6.1.5 Project Management for Lithium Lens Upgrad Wed 1/1/03 1066 days? $0.00 B

567 1.6.1.6 Project Management for AP2 and Debuncher Wed 1/1/03 1043 days? $0.00 B

568 1.6.1.7 Project Management for Stacking and Coolin Wed 1/1/03 1100 days? $0.00 B

569 1.6.1.8 Project Management for Debuncher Cooling Wed 1/1/03 129 days? $0.00 B

570 1.6.1.9 Project Management for Stacktail Cooling Wed 1/1/03 783 days? $0.00 B

571 1.6.1.10 Project Management for Recycler Stacking a Wed 1/1/03 369 days? $0.00 B

572 1.6.1.11 Project Management for Electron Cooling Wed 1/1/03 608 days? $0.00 B

573 1.6.1.12 Project Management for Rapid Transfers Wed 1/1/03 500 days? $0.00 B

574 1.6.1.13 Project Management for Tevatron Task Force Wed 1/1/03 413 days? $0.00 B

575 1.6.1.14 Project Management for Beam-beam Limitati Wed 1/1/03 261 days? $0.00 B

576 1.6.1.15 Project Management for BBC: Tevatron Elec Wed 1/1/03 978 days? $0.00 B

577 1.6.1.16 Project Management for BBC: Wires Wed 1/1/03 1043 days? $0.00 B

578 1.6.1.17 Project Management for Large Beam-beam S Wed 1/1/03 1108 days? $0.00 B

579 1.6.1.18 Project Management for Luminosity Leveling Wed 1/1/03 544 days? $0.00 B

580 1.6.1.19 Project Management for Improved Diagnostic Wed 1/1/03 1 day? $0.00 B

581 1.6.2 Project Milestones Mon 9/29/03 930 days $0.00
582 1.6.2.1 Review: Tevatron Upgrade Plan Mon 9/29/03 0 days $0.00 501FS+20 days,523FS+2

583 1.6.2.2 Review: RR and Electron Cooling Commissio Wed 11/26/03 0 days $0.00 301FS+20 days

584 1.6.2.3 Review: Phase 2-4 Transition Plan Fri 4/16/04 0 days $0.00 316FS+20 days

585 1.6.2.4 Start Phase 2 Mon 11/8/04 0 days $0.00 14,30,56

586 1.6.2.5 Start Phase 3 Tue 2/22/05 0 days $0.00 303,440FS+20 days,469

587 1.6.2.6 Start Phase 4 Thu 11/3/05 0 days $0.00 275,296

588 1.6.2.7 Start Phase 5 Mon 4/23/07 0 days $0.00 544,511

Volk J.[20%],Stefanski R.[10%],Mechanical Tech.

Volk J.[50%],Stefanski R.[30%],Survey Crew,Mechanical Tech.[200%]

Volk J.[50%],Stefanski R.[30%],Survey Crew,Mechanical Tech.[200%]

TD Physicist[200%],TD Mechanical Engineer[200%]

Spalding W.[80%],McGinnis D.[40%]

Kourbanis I.[20%]

Morgan J.[30%]

Morgan J.[30%]

Werkema S.[30%],Gollwitzer K.[30%]

McGinnis D.[20%]

Derwent P.[10%]

Derwent P.[20%]

Broemmelsiek D.[10%]

Nagaitsev S.[30%]

Harms E.[30%]

Lebedev V.[10%]

Sen T.[20%]

Shiltsev V.[20%]

Sen T.[20%]

Physicist[30%]

Martens M.[10%]

9/29

11/26

4/16

11/8

2/22

11/3

4/23

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2003 2004 2005 2006 2007 2008 2009

Page 10


