Antiproton Source Department

August 6, 2004

T. Leveling


Dump water system rework

1. PIDs for pump and cooling loop arrangement – remove cramped arrangement

2. plan for CW regulation valve installation

3. plan for strainer installation in supply lines

4. plan for instrumentation installation

5. drain and dry loop #2 for dry layup

6. plan for filter housing installation

7. insulate CW plumbing

8. locate CW regulator valve sensor housing

9. locate 20” filter housing from R. Slazyk

dump water system work list

1. drain water skid for rad safety

2. strip out water skid plumbing and preserve instrumentation

3. setup purge gas for loop #2 drying into carboy

4. install CW regulation valve along with supply, return, and bypass valves

5. install new pump suction line plumbing per PID
6. install new discharge line header per PID
7. install filter/bypass loop per PID
8. Lock off dump circuit #2 isolation valves after completion of drying
9. gas leak check system at 15 psig

10. refill water system

11. check availability of chill water before running pump skid

12. run system through filter bypass loop (days) pump #1

13. repeat running system through filter bypass loop with pump #2

14. start water flow through dump cooling circuit #1

15. After week of operation, shut down system and check all strainers and filters for debris

